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1  Introduction 

1.1 Purpose 

The purpose of this document is to summarize the client meetings and action items that occurred 

during the third quarter of the Performance Budgeting (PB) project, from April 1, 2011 through 

June 30, 2011. 

1.2 Organization 

This document is intended as a summary for the COVA Project Manager and is organized into 

the following sections: 

 Section 1, Introduction 

 Section 2, Meetings Summary 

 Section 3, Action Item Summary 
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2  Meetings Summary 

Between April 1, 2011 through June 30, 2011, the following PB Project meetings took place: 

 3 PB Project Steering Committee meetings 

 6 PB Project Management Team meetings 

 1 Agency Spend Plan UAT Kick-Off Meeting and Webinar 

 1 Strategic Planning UAT Kick-Off Meeting and Webinar 
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3  Action Item Summary  

Links to the Action Items in PB Project Repository are below. 

 

3.1 Steering Committee Action Items 

http://vitapb.cova.ppc.com/Sites/VITA%20Performance%20Budgeting/Lists/Project%20Manage

ment%20Team%20Action%20Items/AllItems.aspx 

 

3.2 PB Project Management Team Action Items 

http://vitapb.cova.ppc.com/Sites/VITA%20Performance%20Budgeting/Lists/Project%20Manage

ment%20Team%20Action%20Items/AllItems.aspx 

 

 

 

../../../../David%20Wood/Lists/Project%20Management%20Team%20Action%20Items/AllItems.aspx
../../../../David%20Wood/Lists/Project%20Management%20Team%20Action%20Items/AllItems.aspx
../../../../David%20Wood/Lists/Project%20Management%20Team%20Action%20Items/AllItems.aspx
../../../../David%20Wood/Lists/Project%20Management%20Team%20Action%20Items/AllItems.aspx

